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V I S I O N  S T A T E M E N T  

“We will establish and maintain an innovative statewide 21st century information technology application that aids child 
welfare stakeholders in assuring the safety, permanency, and well-being of children at risk of abuse and neglect.” 

Child Welfare Digital Services (CWDS) is a software product development organization within the Office of Systems 
Integration (OSI), which is responsible for two systems: The Child Welfare Services / Case Management System 
(CWS/CMS) and the Child Welfare Services-California Automated Response and Engagement System (CWS-CARES). In 
November 2015 the CWS-CARES Project embraced an agile approach to software design and development. Rather than 
procuring a monolithic, one-time solution, we will instead develop and integrate a suite of digital services through which 
we can deliver continually improving support and assistance. 

H I G H L I G H T S  

With the final implementation of waves four through six on January 22, 2019, the Project completed a significant milestone 
of completing the statewide implementation plan for CWS-CARES 2.1.  There is now a total of 4,748 loaded user 
accounts; of this number 2,995 are registered users. The Project continues to work on Snapshot functionality to provide 
near real time information with an intent to restore user access in the upcoming months.  

The development teams continued work on CARES 2.2, which is scheduled to be released to Core Constituents on 
February 9, 2019, with statewide release planned for February 25, 2019.  CARES 2.2 consists of CANS 1.1 and Snapshot 
1.5. Snapshot 1.5 is focused on search result improvements of importance to CANS and will address the ability to 
accurately represent in CARES the records that were merged in CWS/CMS, and correctly present the “next 10” for search 
results that span multiple pages. 

The Project made tangible progress on the Acceleration Strategy during the month of January by completing several 
scenarios to prove the conceptual analysis of the legacy data exchange. The team is preparing additional use cases with 
complex synchronization requirements for further testing. In addition, Phase II of the Platform as a Service (PaaS) Proof 
of Concept (POC) began on January 10, 2019. Three of the four initial vendors moved forward to Phase II of the PaaS 
POC, which consists of a more complex scenario to test the selected vendors’ ability to build and support genogram logic 
and interface with CWS/CMS. Vendors have 45 calendar days to complete their work for Phase II, with deliverables due 
March 8, 2019.  

Parallel to the POC, the Project also conducted an in-depth market research by inviting eight vendors to the CWDS facility 
to participate in onsite workshops from January 9-18, 2019. Each of the eight vendors provided documentation and 
demonstrations of their solutions to the Project. The Project is focused on having key business stakeholders participate in 
the review process of these demonstrations, including CDSS staff, County Constituents along with technical project staff. 
CWDS has begun collecting and reviewing vendor documentation from the workshops and findings will be presented to 
Executive Leadership Team (ELT) in February 2019. 
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 K E Y  P R O J E C T  M I L E S T O N E S  

Milestone 
Planned 
Finish 
Date 

Actual 
Finish 
Date 

Status Notes 

Release CARES 1.0 09/2018 09/19/2018 Complete 

CWDS deployed CARES 1.0 on September 19, 2018 to 
Core Constituents in a three-phase approach, with the final 
phase ending January 2019. Phase two completed on 
October 22, 2018. 

Release CARES 2.0 10/2018 10/31/2018 Complete 

CWDS completed organizational readiness activities for the 
release of CARES 2.0, as well as planning activities for the 
foundational technical tasks. CARES 2.0 was released on 
October 31, 2018 and will begin releasing statewide in a 
three-phased approach, with the final phase ending in 
January 2019. 

Release CARES 2.1 12/2018 1/22/2019 Completed 
CWDS released to production on 12/9/2018, with final 
statewide release on 1/22/19. This completes the 
implantation of CARES 2.1 statewide. 

Release CARES 2.2 02/2019  In Progress 
CWDS is on target to deploy CARES 2.2 on 2/9/19, which 
will include CANS 1.1 and Snapshot 1.5. 

Release CARES 2.3 TBD  Not Started 
The Project is in the process of defining release content and 
timing of CARES 2.3. The Product Roadmap will be 
updated accordingly.  

CARES 2.0 Implementation 
Wave 1 

12/3/2018 12/03/2018 Completed 
CWDS deployed CARES 2.0 to 260 user accounts in the 
following counties: Colusa, El Dorado, Merced, 
Sacramento, San Diego, Solano, Sonoma. 

CARES 2.0 Implementation 
Wave 2 

12/10/2018 12/10/2018 Completed 
CWDS deployed CARES 2.0 to 607 user accounts in the 
following counties: Amador, Calaveras, Del Norte, Imperial, 
Kings, Madera, Marin, Modoc, Placer, San Mateo. 

CARES 2.1 Implementation 
Wave 3 

12/17/2018 12/15/2018 Completed 
CWDS deployed CARES 2.1 to 582 user accounts in the 
following counties: Alpine, Glenn, Kern, Nevada, Plumas, 
Stanislaus. 

CARES 2.1 Implementation 
Wave 4 

01/07/2019 1/7/2019 Completed 
CWDS deployed CARES 2.1 to 367 user accounts in the 
following counties: Inyo, Santa Cruz, Napa, Trinity, Tulare, 
San Bernardino, Shasta, Yuba. 

CARES 2.1 Implementation 
Wave 5 

01/14/2019 1/14/2019 Completed 
CWDS deployed CARES 2.1 to 614 user accounts in the 
following counties: Contra Costa, Humboldt, Mono, San 
Luis Obispo, Santa Clara, Siskiyou, Sutter, Tehama. 

CARES 2.1 Implementation 
Wave 6 

01/22/2019 1/22/2019 Completed 

CWDS deployed CARES 2.1 to 378 user accounts in the 
following counties: Lake, Lassen, Mariposa, Mendocino, 
Monterey, Riverside, San Benito, Santa Barbara, Sierra, 
Tuolumne, Lassen, Alameda. This completes Statewide 
Implementation for CARES 2.1 

Procure Platform as a 
Service (PaaS) Proof of 

Concept Contracts 
11/2018 12/05/2018 Completed 

Provide demonstration that explores the applicability of 
leveraging a Platform-as-a-Service (PaaS) core for the 
Project. The contractor shall design a working application 
on the PaaS of its choice that best meets the need of the 
Project. The Project will gain an understanding of the 
potential impacts of a PaaS design on the flexibility, speed 
and cost of the Project. The effort will be completed over 
two phases that will demonstrate the ability of proposed 
platforms to integrate data from multiple sources and 
formats; make this data available via one or more APIs; 
and, quickly build/configure applications that leverage the 
APIs to meet user needs. The RFO was released on 
October 22, 2018, and four vendors were selected on 
November 13, 2018. Phase 1 began in early December, 
and Phase 2 will proceed in January 2019. The Project 
received ACYF approval for Phase I on 12/5/2018, and 
approval of Phase II on 1/10/2019. 

Procure Site Reliability 
Services Contract 

11/2018 1/04/2019 Completed 

The DevOps 3 procurement has been renamed to “Site 
Reliability Services” to more closely describe the support 
provided. This contract will provide support in the following 
areas: continuous integration, continuous deployment, 
automated testing, scripting of server configuration, and 
repeatable process automation. It will also provide 
operating system administration support. The Request for 
Offer (RFO) was released on October 16, 2018. 
Assessments were conducted November 19 and 20. 
ACYF approval received on 12/19/2018. Contract was 
executed and awarded on 1/4/2019.  

Procure Implementation 
Services Contract II 

12/2018  In Progress 
The Implementation Services will prepare counties and 
tribes for the rollout of Digital Services. The RFO was by 
STP and by ACYF on 12/5/2018 with the condition of IT 
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Milestone 
Planned 
Finish 
Date 

Actual 
Finish 
Date 

Status Notes 

implementation experience on Agile projects. RFO was 
published on 12/14/2018 with responses due on 1/25/2019. 
Bid evaluations are scheduled for the week of 2/4/2019. 
NOTE: ACYF approval needed for contract execution. 

IT Operations Advisor 5/2019  In Development 

Define stories and prioritize the IT Operations backlog to 
streamline the execution of program priorities, while 
maintaining the conceptual and technical integrity of the 
components for the team. Drafting SOW. 

Information Security 
Advisor 

4/2019  In Progress 
Ensure application software meets state, federal, and 
industry security standards. Drafting SOW. 

JIRA Project Scheduler 3/2019  In Progress 
Provide scheduler and Jira Admin services. Completed 
SOW with legal review and feedback. This contract was 
routed to ACSD for approval on January 24, 2019 

Communications Advisor 4/2019  In Development 
Drafting SOW. 

Note: With the focus on one product feature set at a time, the Project has temporally suspended use of Product Increment (PI) Planning until further 

notice. During this time, the Project will work on determining the best planning strategy that will allow for proper planning and further Project 

development.   
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January 2018 
D I G I T A L  S E R V I C E  U P D A T E  

 

Product Feature/Service Progress to Date 

The Case Management digital service will provide county Child Welfare Agencies a comprehensive, automated case management 

system that fully supports the child welfare practices and incorporates the functional requirements mandated by federal regulations. 
The CANS product feature set is a component within Case Management. 
 

CANS is a key strategy for the Integrated Core Practice Model (ICPM) and a pivotal aspect of Continuum of Care Reform (CCR). 

CANS will help set and track progress towards behavior goals, supporting better placement matching and faster progress to safe 
permanency. 
CANS 1.0 

 
 CANS 1.0 was deployed on October 31, 2018 to 13 Core 

Constituents.  

 

CANS 1.1 

 Populate child client information with CWS/CMS legacy data 
to eliminate data entry. 

Improve usability 

 Radio buttons used to select item ratings, rather than using 
a drop down. 

 User can add comments to the assessment at the domain 
and item level . 

 User is prompted to select the age appropriate CANS 
template. 

 User can delete an assessment. 

 Ratings for each assessment are summarized and 
presented in a table to provide information at a glance. 

CANS dashboards based on user: 

 Users identified as supervisors will be presented with a 
dashboard that includes information about their staff’s CANS 
caseload. 

 Supervisors can drill down to assessment specifics after 
selecting a worker’s caseload.  

 Users identified as case carrying workers will be presented 
with a dashboard that includes their active caseload. 

 User can select a client from their caseload. 

 Users without a caseload assignment or staff assigned will 
be presented with a dashboard that includes a search bar.  

 User can search CWS/CMS legacy for clients. 
Capture county CANS application usage metrics. 

 The number of CANS assessments completed monthly.  

 The number of CANS assessments in progress monthly.  

 Number of users accessing a CANS assessment monthly.  

 The number of sessions it took to complete a CANS 
assessment.  

 CANS Change Log allows users to see the status history of 
when and who made changes to an assessment.  

 

 CANS 1.1 coding was completed on 1/9/2019 and moved in 
the production readiness phase, which was completed on 
1/23/2019. Teams worked on and delivered the following: 

o Updated Search Results to include AKA and other 
names 

o Search DOB is different date formats. 

 Teams worked on finalized testing: 
o Regression testing  

 

Implementation  

 Deployed CARES 2.1 Statewide to 57 Counties, 49 Probation Offices and 3 CDSS offices.  
o Currently in the post deployment evaluation process 

 Conducted Phase 3 Organizational IDM Administration Training for CARES 2.1 
o Published job aids for CANS 1.1 
o Prepared Materials for CARES 2.2 
o Complied evaluations from CARES 2.0 IDM Admin training sessions 

 Delivered County Change Agent training on 1/16/19 with additional trainings being held on 1/31/2019, 2/21/2019 and 
3/19/2019. 

 Supported CARES 2.1, Phase 3 readiness activities. 
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Product Feature/Service Progress to Date 

Foundational Technical Tasks 

Extend Identity Management (Cognito) 

Identity Management 1.3  

 User administration portal  

 Administrator roles for State, County, and office 

 Legacy privilege integration  

 Policy and security compliance (failed log on, password 
resets etc.) 

Identity Management 1.4  

 New workflows to add and support users who do not have a 
CWS/CMS login 

 User role and privilege management for local administrators 

 User data set to assist with user creation and validation 
processes 

 Further refinement of Global, State, County and Office 
administrator’s roles/permissions  

 User/Role access restrictions  
 

Progress Status 

Complete – 100% Deployed December 2018. 

In Progress – 50% Developed change logs for the 
following: 
Users Permissions, user 
account changes, user roles 
changes, and user email 
address changes 

Security Infrastructure 

 Postgres database auditing 

 Deliverable – ensure all audit logs are saved and 
archived. 

 VPN hardening and security improvements 

 Deliverable – ensure user passwords conform to OSI 
password complexity and expiry rules, implement audit 
changes in spider VPN and implement user validation 
report. 

 Web gateway hardening 

 Deliverable - Implement Secure Technical 
Implementation Guidelines for Apache Server. 

 Database improvements 

 Deliverable – create unique database credentials for 
CANS. 

 Rapid 7 app spider implementation 

 Deliverable – automate the login for rapid 7, run rapid 7 
against CARES app in pre-int, include in automated 
pipeline and implement auditing. 

 Pipeline environment hardening 

 Deliverable – support new versions of Elasticsearch 
and Kibana. 

Progress Status 

In Progress – 75% Team working on audit logs. 

Complete – 100% Completed January 2019. 

In Progress – 50% Researching Web Gateway 
Alternatives for Hardening with 
NGNIX and Amazon API 
Gateway.  

In Progress – 75% Team working on database 
improvements. 

Complete – 100% Completed January 2019. 

Complete – 100% Completed January 2019. 

Improve Pipeline/Factory Improvement Team (FIT) 

 Build process automation 

 Deliverable – automation of manual build steps and 
processes including smoke tests, code quality 
scanning, licensing validation, security scans and 
integration testing. 

 Deployment process automation 

 Deliverable – automation of deployment steps and 
processes including browser tests, performance tests, 
database structure change process, load tests and 
release notes. 

 Configuration management 

 Deliverable – automate deployment checklist, standard 
pull request process and developer quick start 
introduction. 

 High availability 

 Deliverable – rollbacks in environments when error 
threshold is reached and ensure state and federal HA 
requirements are met. 

 Monitoring 

 Deliverable – resolve false positives, ensure state 
guidelines for monitoring are met and ensure New Relic 
is configured correctly to ensure valid monitoring. 

Progress Status 

In Progress – 50%  Implemented smoke testing for 
CALS API and Intake App 
Backlog scope is now fully 
defined.  

In Progress – 25% Continuing to build a complete 
backlog.  

In Progress – 25% Continuing to build a complete 
backlog. 
 
 

 

Not Started – 0% Not Started 

Not Started – 0% Not Started 
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Product Feature/Service Progress to Date 

 Disaster recovery 

 Deliverable – ensure state and federal disaster recovery 
requirements are met. 

Not Started – 0% Not Started 

Code Quality 

 Component library 

 Deliverable – finish building and implement the 
component library across all development teams. 

 Code quality standards 

 Deliverable – identify and implement developer testing 
standards, shared code standards and user story 
standards. 

 Code analysis 

 Deliverable – fully implement and configure 
SonarQube/code climate and ensure all code checked 
into the pipeline is scanned. 

 

Progress Status 

Complete – 100% complete Team completed the 
Component Library for use by 
Design teams.  

In Progress – 75% complete Developed a document outlining 
shared code standards for the 
Project. 
Created documentation for the 
Data Team 

In Progress – 50% complete Performed code quality checks 
throughout Project. 

Legacy Integration and Synchronization  

 Demonstrate updating child record: CARES to CWS-CMS 

 Deliverable – proof of concept that shows updating a 
child record in one direction 

 Deliverable – proof of concept that shows updating a 
child record in both directions 

 Investigate integration and synchronization technologies 

 Deliverable – spike on integration and synchronization 
tools, including Kafka, Boomi and Mulesoft, with a 
technical report making a recommendation for the 
project 

 Simulate synchronization between old and new domain 
models using complex scenarios (the co-existence of old 
and new Relationship and Household models, for example) 

 Deliverable – proof of concept that simulates data 
synchronization for a set of realistic child welfare 
scenarios, ranging from adding a field to an existing 
concept to mapping between new and old data 
structures. 

 Prove approach to exception handling, including low-latency 
use cases 

 Deliverable – proof of concept that shows exception 
handling for all synchronization simulations. 
 

Progress Status 
Complete – 100% Completed as part of 

synchronization strategy POC 

Complete – 100% Completed as part of 
synchronization strategy POC 

Cancelled  This task was cancelled as the 
Project decided that 
synchronization is not the 
approach to continue exploring. 
New legacy approach is 
collaborating with IBM in a 
Shared DB approach 

Cancelled  Work started as part of 
synchronization strategy POC, 
but this task was stopped, as 
the Project decided that 
synchronization is not the 
approach to continue exploring. 
New legacy approach is 
collaborating with IBM in a 
Shared DB approach. 

Product Blueprinting and 
Domain and Data Architecture Approach 

 Develop, in concert with the Product Blueprinting initiative, 
the new CARES Domain Model 

 Deliverable – domain model, specified in UML class 
model notation, supporting all child welfare processes, 
including Hotline, Investigations, Case Management, 
Courts, Licensing, Resource Management, Eligibility, 
Financials and Administration. The model will also 
reflect the populations and metrics required to produce 
Federal and state reports and manage to statewide 
indicators. 

 Analyze, in concert with the Legacy Integration and 
Synchronization team, Data Conversion strategies 

Progress Status 

In Progress – 50% Completed the Courts, Case 
Management and CALS 
blueprinting.  
Additional detail work is taking 
place for Hotline. 
Need to discuss additional 
CDSS program involvement for 
CALS. 
Initial planning discussions have 
started for launching the 
Financial Management & 
Resource Planning blueprint 
work. 
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Product Feature/Service Progress to Date 

 Deliverable – technical report summarizing the technical 
and economic feasibility, in the context of each Legacy 
Integration and Synchronization option, of various Data 
Conversion strategies, including incremental conversion 
to a Staging environment. 

 Conduct, in concert with ongoing legacy (CWS-CMS) data 
quality analysis, a CARES continuous data quality 
monitoring proof of concept. 

 Deliverable – proof of concept demonstrating how New 
Relic (and/or other tools) can be used to instrument the 
CARES product to measure data quality, including data 
entry lag, and alert users to take corrective action. 

 

In Progress – 50% Concepts on including data 
exchange between the two 
applications & shared database 
are being developed for the 
planned extension of the IBM 
M&O services contract 

In Progress – 50% Team is continuing to evaluate 
the options for technical 
infrastructure needed to support 
APIs within the legacy data 
base 

 
S T A F F I N G  V A C A N C Y  

 

Current Vacancy Rate: 21% 
 
 

 
 

 
 

Current Vacancies - 22 of 104 CWS-CARES positions. The CWS-CARES vacancy rate increased from 19 to 21 percent 

as of January 25, 2019. 
 

Entity 

Classification [New] Service Team 
Date 

Vacant 

# of 
Days 

Efforts/Notes 
CWS-

CARES 
Vacant 

OSI Information Technology Associate IT Support 1/2/2019 23 Duty Statement under construction 

OSI Information Technology Associate Developer 7/1/2017 573 
Duty statement to be re-written due to 
new classification requirements 

OSI Information Technology Associate Application Development 7/1/2017 573 Holding for reclassification 

OSI Information Technology Manager I Product Planning Chief 7/1/2017 573 Re-advertisement in progress 

OSI Information Technology Manager I Information Security Chief 8/8/2017 535 Pending formal offer approval 
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OSI Information Technology Specialist I Developer 7/1/2017 573 Duty Statement under construction 

OSI Information Technology Specialist I Information Security Analyst 7/1/2017 573 Position being re-advertised 

OSI Information Technology Specialist I Developer 7/1/2017 573 Duty Statement under construction 

OSI Information Technology Specialist I Application Architect 7/1/2017 573 Duty Statement under construction 

OSI Information Technology Specialist I Senior Project Manager 12/3/2018 53 Re-advertised 1/29/19. FFD 02/08/19. 

OSI Information Technology Specialist I Senior Project Manager 1/24/2019 1 Posted 1/29/19. FFD 2/8/19 

OSI Information Technology Specialist I Senior Project Manager 1/12/2019 13 
Duty Statement under construction. 
Downgrading to ITA 

OSI Information Technology Specialist I Developer 7/1/2017 573 Duty Statement under construction 

OSI Information Technology Specialist I DevOps Engineering 7/1/2017 573 
Duty Statement under construction 

OSI Information Technology Specialist II Application Architect 7/1/2017 573 Duty Statement under construction 

OSI Information Technology Supervisor II Data Management 7/1/2017 573 
Position is being reclassified and 
redirected to another area of the Project 

OSI Information Technology Supervisor II QA Engineering 7/1/2017 573 RPA pending final HR approval 

CDSS SSC III/AGPA   9/25/2018 122 Position posted on 12/19/2018 

CDSS 
Staff Services Manager II 

Program Policy Manager 12/14/2018 42 Position posted 11/26/2018, screening 
applicants 12/18/18 

CDSS Staff Services Manager I Intake Product Owner 7/25/2018 184 1st round of interviews on 2/6/19 

CDSS AGPA Administrative Support 10/12/2018 105 At HR pending approval 

CDSS AGPA   9/1/2018 146 At HR pending approval 

  Filled Positions         

OSI Information Technology Supervisor II 
Project Management 
Supervisor 

10/10/2018 107 
Start date 1/24/2019 
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R I S K S  
 

For this reporting period, there were no new high-level risks opened, one high-level risks closed and there is currently a 

total of two (2) high priority risks to report being tracked and managed on the project for the month of January. 
Risk Impact Mitigation 

Closed Risks   

The Implementation Team 
may not be able to support 
the CANS 1.1 release due to 
focused efforts on CARES 
2.0 release, as well as 
uncertainty of what is 
included in the CANS 1.1 
release. 
RI-82 
 
Closed 1/31/2019 
Reason for closure: 
The Implementation Team 

has an approved support plan 

in place to support the 

release of CARES 2.2 during 

the implementation contract 

#1 time-frame. 

Due to no implementation support, Counties will not be 
prepared for CANS 1.1 software changes which may 
affect their ability to develop training and business 
processes, as well as significantly decrease the number 
of CANS users across the state. 

To be determined by the Risk owner 

Continued Risks 
  

The current approach to the 
two-factor authentication is to 
use a code sent via an e-mail 
to the user, which can be 
restricting for County workers 
when email outages occur. 
RI-35 

In the event of a County e-mail outage, the child welfare 
workers may not have access to the CWS-CARES 
system. As designed, their initial logon is tied to another 
system that is different in each County. 

1. CWDS Security Officer to Contact CDSS Security 

Officer to approve rolling back to one factor 

authentication. 

2. Roll back to one factor authentication. 

3. Research alternate authentication methods with 

counties that can be selected by the user at the time 

of the login (phone call, text, e-mail). 

4. Communicate to all stakeholders how and when to 

use these options. 

If DevOps dependencies are 
not clearly identified, it will 
impact the ability to deliver 
code on time. 
RI-75 

Delayed delivery of code. 

 

1. Teams need to take time to identify dependencies and 

communicate them early and frequently.  

2. There should be a due date established for the 

Development Team to report all tickets where DevOps 

support is needed for the next release in October. 
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I S S U E S  
 

For this reporting period, there were no new high-level issues created, one high-level issues closed and are currently eight 
(8 ) high priority issues being tracked and managed on the project for the month of January. 

Issue Impact Resolution 

Closed Issues   

The CWDS project does not 
have a regression testing 
process or regression testing 
role in place to perform 
regression testing, 
specifically for the CANS 1.1 
Release. In order for 
regressing testing to be 
performed in the staging 
environment, proper access 
needs to be granted, 
including the ability to create 
data with multiple 
permissions so testing can be 
done with a production-like 
dataset for each role and 
scenario identified. 
RI-100 
 
Closed 1/31/2019 
Reason for closure: 
Per Testing manager, this 
risk can be closed and that 
item #6 Hire an Automation 
Engineer should be treated 
as a separate risk. 
 

The quality of product will be compromised if a mature 
regression testing process is not put in place, starting with 
the CANS 1.1 Release on 2/9/2019. This will result in 
lower user acceptance and higher level of production 
support after production release. The Release Schedule 
will also be impacted as a result. 

1. Product Owner and County SME’s to create happy 

path regression testing scenarios. (completed) 

2. QA resources and Development teams to create 

automated test scripts in Selenium based on happy 

path regression testing scenarios within pre-int and int 

environments. Adjust scripts with any additional 

updates needed to run in production like 

dataset.(completed) 

3. Secure proper access, user accounts and permissions 

in staging for Quality Assurance and Development 

resources to ensure all real-world scenarios are 

covered. (completed) 

4. Populate staging with test users to represent different 

counties, roles, and assignment types. (completed) 

5. Identified QA and Development resources to run 

automated test scripts during Sprint 11.2 and 11.3. 

CANS Development team(s) work to resolve any  

SEV 1 defects. (completed) 

6. Create a Regression Tester role to perform regression 

testing in staging in addition to sprint testing. 

Continued Issues   

Information regarding test 
processes and procedures, 
plan testing activities, and 
status reports of quality 
assurance (QA) activities are 
not being reviewed directly by 
project leadership when 
determining the readiness of 
software for release. 
RI-95 

Potential impact on quality of software being released. Adoption of an enterprise test management tool to store 
test processes and procedures, plan testing activities, and 
status reports of quality assurance (QA) activities. 
 

 

 

A few incidents were reported 
with the release of CARES 
2.0 that impact the accuracy 
and displaying of current data 
in search results and in 
Snapshot cards. 
Communication was sent to 
the Orgs when a fix was 
identified for the underlying 
problem, not when the 
incidents were identified as 
impacting search results and 
Snapshot information. 
Impacts of using this 
inaccurate data potentially 
impact child safety. 
RI-92 

If users are not notified in a timely manner of high priority 
and critical bugs in CWS-CARES, this could affect 
decisions made by CWS-CARES users based on 
inaccurate data which may ultimately impact child safety. 

1. Solidify internal communication framework 
2. Follow communication protocols to notify users 

regarding bugs ranked high and critical 
3. Provide updates to users on potential interim 

processes and planned hot fix dates 
4. Daily prioritization of bugs 

Lack of a defined trigger date 
and scope lock for a release 
from the Development Team 
is impacting the 
Implementation Team’s ability 
to initiate preparation 
activities, e.g., 
communication, training 
materials and OCM activities 
RI-33 
 

Organizations may not have time to prepare for or 
execute OCM, training, and implementation activities. 
This may result in an organization delaying the use of 
functionality if they are not prepared. This may also cause 
more organizations to stack within a given timeframe, 
limiting the implementation team’s ability to support the 
organizations while they transition from CWS/CMS to the 
Intake Digital Service. 

1. Adherence to “hands off code” as defined in the 
Product Release Roadmap will enable the 
Implementation Team to have full understanding what 
is in the release, who is impacted, the extent of the 
impacts, and provide the counties with the appropriate 
information for preparedness activities and a 
predictable implementation schedule. 

2. Prevention of scope creep to ensure delivery and all 
supporting implementation preparedness materials 
(trainings, business process impacts, audience 
analysis, readiness activities) aligns with 
communication to CARES users. 
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Issue Impact Resolution 

There is no formal process in 
place to ensure knowledge is 
transferred from vendors to 
state staff during the vendors 
transition off the Project as 
their contracts approach 
expiration. 
RI-81 
 
 
 
 
 
 
 
 
 

Crucial Project specific knowledge is lost when backups 
are not identified nor a process in place to transfer 
knowledge between vendors and state staff. 

1. Ensure an exit strategy clause is included in vendor 
contracts. 

2. Implement a knowledge transfer process to be 
executed continually throughout Project." 

The current process to 

support decisions regarding 

prioritization that also factors 

in dependencies and impacts 

of what is not chosen as 

priorities is subjective, which 

creates difficulty in 

strategizing releases 

effectively. 

RI-77 

The Project's ability to identify future releases impacts 
development priorities.  
 

1. Develop a product strategy driven by business priorities 
to show dependencies and how to build. 

2. Develop a more objective process that can quantify 
business value and level of difficulty, which also 
includes dependencies.  

3. A product decision making framework was approved by 
the Executive Leadership Team." 

Without a definition of “Done” 

established for the Blueprint, 

measurement of the Projects 

progression on the Roadmap 

is difficult to gauge. 

RI-56 

Difficulty for the Blueprint to define the project's as-is 

(Where are we now?) and to-be (Where are we going?) 

states, as well as identify enterprise level needs, 

approaches, and solutions (How do we get there?). 

1. Obtain a definitive decision on the definition of "Done." 

2. Communication of decided definition to all teams on 

Project. 

Without a definition of “Done” 

established for the Legacy 

Strategy, measurement of the 

Projects progression on the 

Roadmap is difficult to gauge. 

RI-57 

Difficulty to define the project's as-is (Where are we 

now?) and to-be (Where are we going?) states, as well as 

identify enterprise level needs, approaches, and solutions 

(How do we get there?). 

1. Obtain a definitive decision on the definition of "Done." 

2. Communication of decided definition to all teams on 

Project. 

The project added four senior 

engineering resources to 

support DevOps in the 

completion of the delivery 

pipeline. However, it is 

unclear that the addition of 

these resources have made a 

significant impact toward 

reaching this goal, as the 

project continues to struggle 

with consistency across 

environments, environment 

availability, along with other 

technical challenges. A 

maturity assessment would 

shed light on this concern. 

RI-58 

Pipeline development is unclear. Continuous lack of 

consistency across environments and environment 

unavailability. 

1. When a new Independent Verification and Validation 

(IV&V) contract is executed, the vendor to perform a 

maturity assessment within the first 30 days on the 

DevOps team and the delivery pipeline. The 

assessment should consider: 

- Pull request automation and peer review. 

- Test automation, including code coverage and build 

failure threshold configuration. 

- Integration of code review, build, deployment, and 

issue tracking tools, including integrated workflow. 

- Security of code repositories, including access and 

change permission restrictions. 

- Audit logging of build, test, and deploy results 

- Failover and disaster recovery automation, including 

deployment rollback capability. 
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B U D G E T / E X P E N D I T U R E S  
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Note: The adjustments to the OSI line item spending authority were made to better align with the Project’s focus of one 

product feature set at a time. 
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